
Hilliard, Ohio Community Center

Etimate of Project Cost
04/07/21

Projected Budget 110,000 SF Facility Quantity Unit

CONSTRUCTION COSTS

Site Development

Sitework (grading, parking lot, lighting, etc.) 5 acres 295,000 ‐ 300,000 $1,475,000 ‐ $1,500,000

Site Utilities (Storm, Sewer, Electric, Etc.) 5 acres 215,000 ‐ 220,000 $1,075,000 ‐ $1,100,000

New Building Construction

Gymnasium 20,000 sf 275 ‐ 300 $5,500,000 ‐ $6,000,000

Auxilary Gym 5,000 sf 275 ‐ 300 $1,375,000 ‐ $1,500,000

Fitness Room/Space 6,000 sf 250 ‐ 265 $1,500,000 ‐ $1,590,000

Group Exercise Room 2,000 sf 250 ‐ 265 $500,000 ‐ $530,000

Dedicated Senior Center 4,000 sf 180 ‐ 200 $720,000 ‐ $800,000

Classrooms 1,500 sf 150 ‐ 165 $225,000 ‐ $247,500

Multi‐Purpose Room 3,500 sf 180 ‐ 200 $630,000 ‐ $700,000

Indoor Playground 3,000 sf 250 ‐ 265 $750,000 ‐ $795,000

Child Watch 2,500 sf 150 ‐ 165 $375,000 ‐ $412,500

Aquatic Center 18,000 sf 450 ‐ 500 $8,100,000 ‐ $9,000,000

Community Gathering Space 6,000 sf 125 ‐ 130 $750,000 ‐ $780,000

Resource Center 400 sf 125 ‐ 130 $50,000 ‐ $52,000

Art Room 3,500 sf 150 ‐ 165 $525,000 ‐ $577,500

Maker Space 1,200 sf 150 ‐ 165 $180,000 ‐ $198,000

Support Space 15,500 sf 200 ‐ 210 $3,100,000 ‐ $3,255,000

Sub‐Total Building Area 92,100 sf

Circulation @ 20% 18,420 sf 275 ‐ 285 $5,065,500 ‐ $5,249,700

Total Gross Building Area 110,520 sf

Construction Sub‐Total Construction Sub‐Total $31,895,500 ‐ $34,287,200

Contractor Fees, Profit, Overhead @ 20% ‐ 23% of Const. Cost $6,379,100.0 ‐ $7,886,056.00

Architecture and Engineering Fees @ 9% ‐ 11% of Const. Cost $2,870,595.0 ‐ $3,771,592.00

Owner's Representative @ 2%  ‐ 3% of Const. Cost $637,910.0 ‐ $1,028,616.00

Design/Construction Contigency @ 15% ‐ 20% of Const. Cost $4,784,325.0 ‐ $6,857,440.00

Escalation @ 3% ‐ 5% of Const. Cost $956,865.0 ‐ $1,714,360.00

Constuction Total Construction Grand Total $47,524,295 ‐ $55,545,264

COSTS BY OWNER

Legal Advertising Lump Sum 5,000 ‐ 6,000 $5,000 ‐ $6,000

Environmental Testing Lump Sum 20,000 ‐ 25,000 $20,000 ‐ $25,000

Survey Lump Sum 20,000 ‐ 25,000 $20 ‐ $25,000

Geotech/Borings Lump Sum 30,000 ‐ 35,000 $30,000 ‐ $35,000

Special Inspections ‐

Geotech Lump Sum 30,000 ‐ 35,000 $30,000 ‐ $35,000

Structural Lump Sum 30,000 ‐ 35,000 $30,000 ‐ $35,000

Permits/Fees

Building Lump Sum 40,000 ‐ 50,000 $40,000 ‐ $50,000

Tap/Connection Fees Lump Sum 100,000 ‐ 125,000 $100,000 ‐ $125,000

Document Printing Lump Sum 20,000 ‐ 25,000 $20,000 ‐ $25,000

FF&E Lump Sum 1,000,000 ‐ 1,500,000 $1,000,000 ‐ $1,500,000

Cost by Owner Total $1,275,020 ‐ $1,861,000

Subtotal Budget Total $48,799,315 ‐ $57,406,264

Owner Project Contigency (10%‐15% of Budget Sub Total) $4,879,932 ‐ $8,610,940

Total Projected Project Budget $53,679,247 ‐ $66,017,204

Unit Cost Projected Cost/Budget


